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STATEMENT OF WORK 

FOR THE REPAIR/OVERHAUL/MODIFICATION  

 

OF  

 

T53-L-703 ENGINES 

 

 

 

1. BACKGROUND 

1.1. The United States Department of State (DoS), Bureau for International Narcotics and Law 

Enforcement Affairs, Office of Aviation (INL/A) provides aviation support for the 

eradication and interdiction of illicit drugs, training of contractor and host nation personnel, 

embassy support, movement of personnel and equipment, reconnaissance, personnel 

recovery (PR), medical evacuation, security of personnel and equipment, and ferrying of 

aircraft.  To support the aforementioned missions, INL/A maintains a fleet of 85 UH-1H II 

Honeywell T53-L-703 powered aircraft and approximately 25 spare T53-L-703 engines.  

2. SCOPE   

2.1. INL/A requires overhaul, repair, and/or modification of DoS provided Honeywell T53 

series engines to the most current Original Equipment Manufacturer (OEM) specifications 

to include but not limited to the following:  

 all applicable OEM repair and overhaul specifications 

 all OEM Service Bulletins (SBs), Service Letters (SLs), and Service Instructions 

(SIs) 

 all Federal Aviation Administration (FAA) Airworthiness Directives (ADs) 

2.2. INL/A also requires a source to recondition aging and damaged T53-L-703 shipping and 

storage containers to serviceable condition. Engine shipping and storage containers protect 

repaired, overhauled, or modified engine power units, modules, and components while in 

storage or in-transit.  INL/A requires inspection, repair, and reconditioning for its T53-L-

703 shipping and storage container inventory.  

3. TASKS/REQUIREMENTS   

3.1.    Repair Station Certifications (T53 engine only) 

3.1.1. The Contractor facility shall be a FAA Part 145 authorized repair station as well as a 

Honeywell certified engine overhaul/repair facility to effectively inspect, test, 

troubleshoot, clean, overhaul, repair, and preserve Honeywell T53-L-703 engine 

power units, modules, and components to current OEM configurations while 

maintaining any INL/A identified specific requirements for return to service in a 

Ready For Issue (RFI) condition for operational use. Additionally, since Honeywell 

no longer manufactures new T53-L-703 engines, the Contractor shall have the 

capability to convert United States Government (USG) furnished T53-L-13B and 

military T53-L-703 engines to the most current T53-L-703 OEM specifications. 
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3.2.    Loss of Certification (T53 engine only) 

3.2.1. If the Contractor facility, for any reason, loses its Federal Aviation Administration 

(FAA) and/or Honeywell certification during the period of performance, this 

constitutes a material breach of contract which may, at the discretion of the 

Contracting Officer (CO), result in contract termination.  The Contractor shall notify 

the Contracting Officer verbally and in writing, not later than five (5) calendar days 

after certification forfeiture, and disclose all facts relevant to the forfeiture. (CDRL 

A001) 

3.3.    Repair Station Capabilities (T53 engine only) 

3.3.1. The Contractor shall be responsible for all necessary actions required to perform the 

services requested and comply with Honeywell and FAA Part 145 repair station 

certification.  This includes, but is not limited to, quality systems, required tooling, 

manuals, test equipment, parts, material, engineering services, management, 

maintenance, documentation, preservation, shipping container serviceability, and 

shipping of the T53-L-703 engine power units, modules, and components. 

3.3.2. Utilizing the support items from the previous section (3.3.1 of this Statement of 

Work (SOW)), the Contractor shall maintain the expertise necessary to satisfactorily 

inspect, test, troubleshoot, clean, overhaul, repair, modify, and preserve T53-L-703 

engine power units, modules, and components IAW OEM and FAA specifications, 

to include the most current revisions, modifications, and amendments to OEM 

repair/overhaul/SB instructions as well as all FAA directives. 

3.3.3. When modifying military T53-L-703 and T53-L-13B to OEM T53-L-703 

specifications, the Contractor shall be familiar with and comply with the General 

Services Administration (GSA), Federal Management Regulation (FMR), 

Subchapter B, Part 102-33.115, Acquiring Government Aircraft and Aircraft Parts, 

rules pertaining to Flight Safety Critical Aircraft Parts (FSCAP) and FAA Advisory 

Circular 20-142. 

3.4.    Warranty  (T53 engine only) 

3.4.1. The Contractor shall establish and provide a warranty plan (CDRL A002) to ensure 

that all replacement parts and services are covered by warranty. The warranty plan 

shall provide a warranty repair process to include, but not limited to, procedures for 

notification, processing, validation, length of warranty from time of service, shipping 

instructions and a point of contact (POC) between the Contractor and INL/A.  

3.4.2. All overhauled engines shall carry a minimum of 2 year/1000 hour, whichever comes 

first, standard commercial based warranty on workmanship, parts and labor from the 

Contractor’s repair facility. 

3.4.3. Warranty on Honeywell new parts installed at overhaul will be valid for a total of 

four (4) years. The Contractor shall act on behalf of the USG in the processing of 

claims or adjustments arising out of, and because of, defective parts, materials, and 

workmanship for Honeywell warranties. 

3.4.4. All warranty discrepancies shall be validated, corrected, return shipped and accepted 

by INL/A in a time frame not to exceed 180 calendar days from initial notification.   
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3.4.4.1. The Contractor shall expedite the repair or replacement of validated and 

warranted defective components at the Contractor’s expense. 

3.4.4.2. Non-validated warranty repairs shall be quoted and expensed to INL/A 

utilizing the procedures established in section 3.9 of this SOW.  

3.5.    Documentation 

3.5.1. The Contractor shall document and provide the following documentation for each 

T53 contracted repair/overhaul event: 

3.5.1.1. Vendor repair station specific repair/overhaul documentation to include but 

not limited to Teardown Inspection Report (TIR), photos, engine log, engine 

history record, engine operating record, engine maintenance record, 

maintenance release record, and engine test cell run data and findings record. 

(CDRL A003) 

3.5.1.2. Department of the Army (DA) specific forms In Accordance With (IAW) 

Department of the Army Pamphlet (PAM) 738-751. Specific forms include 

but are not limited to DA Form 2408-5-1 (Equipment Modification Record 

(Component)), Form 2408-16 (Aircraft Component Historical Record), DA 

Form 2419 (Aircraft Engine Turbine Wheel Historical Record)  DA Form 

2408-20 (Oil Analysis Log) 

3.5.1.3. FAA airworthiness Form 8130-3 or other FAA authorized airworthiness 

forms.   

3.6.    Test Cell Certification 

3.6.1. The Contractor shall only utilize an OEM correlated and certified engine run and test 

cell for DoS engines to determine acceptable engine performance.  

3.7.    Shipping 

3.7.1. All T53 engines requiring repair, overhaul, or conversion will be shipped from/to the 

INL Logistics Center in Melbourne, Florida. Upon notification that T53 engine 

assets require repair, overhaul, or conversion from the CO, or delegated 

representative, the Contractor shall coordinate shipping schedules and verify assets 

are ready for shipment with the CO, or delegated representative. Within 7 days after 

consensus between the two organizations has been reached, the Contractor shall take 

all the necessary actions required to ship the T53 engines from/to the INL Logistics 

Center at Melbourne, Florida to/from the Contractor’s repair facility. The Contractor 

shall utilize only transportation carriers that are certified, both drivers and 

equipment, to transport aviation jet engines. 

3.7.2. The Contractor shall notify the CO in writing, confirming receipt of all assemblies 

and components.  Notification of item receipts shall include, but are not limited to, 

the following information: Nomenclature, National Stock Numbers (NSN), Part 

Numbers (P/N), Serial Numbers (S/N), Contract Number or Task Order Number, 

Contract Line Item Numbers (CLIN), and dates of receipt.  Notifications of item 

receipts via facsimile/email are acceptable and may contain single or multiple 

notification entries. (CDRL A004) 

3.8.    Inventory Upon Arrival 
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3.8.1. Incoming inventories shall be performed on all T53 engine power units, modules, 

components and shipping containers. If inventory irregularities are identified upon 

receipt of T53 assets and/or shipping containers, the Contractor shall notify the CO, 

or authorized point of contact, within 7 calendar days of receipt of shipment. The CO 

will provide guidance for inventory shortages within 7 calendar days of receipt of 

notification by the Contractor. If no guidance is received from the CO after 7 

calendar days, the Contractor shall quote the costs associated for replacement and/or 

repair of missing inventory within the quote for repair/overhaul/conversion of the 

T53 engine assembly (section 3.9 of this SOW) under a sub-heading labeled 

“Shortage upon Arrival”. Notifications of missing inventory discrepancies via 

facsimile/email are acceptable and may contain single or multiple notification 

entries. (CDRL A005).  

3.8.1.1. Missing Components: Within 7 calendar days after the receipt and inspection 

of the components, the Contractor shall notify the CO in writing of any 

missing parts or sub-assemblies required for final inspection and acceptance. 

(CDRL A005) 

3.8.1.2. Counterfeit  or Suspect Components:  Upon receiving and identifying 

components exhibiting evidence of being counterfeit, the Contractor shall 

notify the CO, in writing (CDRL A005) and in detail, within 7 calendar days 

and discontinue all actions until receipt of written authorization to proceed 

from the CO.  The CO reserves the right to appoint a technical representative 

who shall witness the remaining teardown and inspection of the component. 

3.8.1.3. INL/A reserves the right to provide Government Furnished Property (GFP) to 

replace parts or hardware identified as missing or determined to be 

unserviceable.   

3.9.    Incoming Inspections 

3.9.1. Incoming inspections shall be performed on all T53 engine power units, modules, 

components and shipping containers. Once assets are received at the Contractor’s 

facility, the Contractor has 30 calendar days to inspect and evaluate the T53 engine and 

shipping container for all necessary repairs. Shipping container quotes shall include all 

costs associated to repair, recondition and paint Government Furnished Equipment 

(GFE). The T53 inspection and evaluation shall reflect all costs associated to repair, 

overhaul, or convert engine power units, modules, and components to current OEM 

and FAA specification standards. Once the inspection has been accomplished, the 

Contractor shall submit to the CO a teardown, inspection and analysis report (CDRL 

A003) for the affected engine along with a written quotation (CDRL A006) for all 

actions necessary (repair, overhaul, or modification) and projected time to bring the 

affected T53 engine up to current OEM/FAA standards. Notifications via email are 

acceptable and may contain single or multiple notification entries. No further expenses 

shall be incurred against the affected engines/shipping containers without direction 

from the CO. The CO will review the quotation for repairs and will direct the 

Contractor to execute one of the following actions: 

3.9.1.1. Quotation is acceptable: Contractor shall execute all actions as stated in the 

quotation.  
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3.9.1.2. Partial Approval: Contractor shall execute only quoted items specified by the 

CO. 

3.9.1.3. Beyond Economical Repair (BER): When the cost of returning the 

component to serviceable condition exceeds the current replacement cost of 

that component or when the component cannot be worked due to damage or 

wear beyond the material properties, characteristic, or specifications of the 

item being repaired, the Contractor shall take the necessary actions to 

demilitarize and dispose of the equipment per the approved INL/A property 

disposal plan addressed in section 3.10 of this SOW. 

3.10. Property Disposal Plan 

3.10.1. The Contractor shall develop a USG property disposal plan based on Federal 

Acquisition Regulations (FAR) Part 45 and approved by the DoS Government 

Property Administrator. (CDRL A007) 

3.11. Turn-around Time 

3.11.1. Once authorization to proceed has been given to execute the actions specified by the 

CO in section 3.9 (item #3.9.1.1 and item #3.9.1.2 only) of this SOW, the Contractor 

shall have a maximum of 180 calendar days from the time of notification to 

accomplish the tasks necessary to pick-up, repair, overhaul, modify, and ship the 

affected equipment back to the INL Logistics Center in Melbourne, Florida. Unless 

otherwise specified by the CO, early completion of repair/overhaul/modification of 

USG assets is authorized and encouraged. The time to accomplish item #3.9.1.3 of 

section 3.9 of this SOW shall be IAW the approved Contractor developed USG 

property disposal plan from section 3.10 of this SOW. 

3.12. T53 Shipping/Storage Container Reconditioning 

3.12.1. The Contractor may recondition shipping storage containers both on and/or off site 

from the Contractor’s engine repair facility as required. The use of a certified facility 

to recondition T53 engine shipping/storage containers is not required. However, the 

reconditioning facility shall be adequately qualified in welding, spray painting, and 

metal work to perform the necessary reconditioning and overhaul tasks on the 

containers. 

3.12.2. Individual containers shall initially receive a full strip and repaint as part of the 

reconditioning process and thereafter touched up or repainted as necessary to 

maintain perpetual continuity with the INL/A paint scheme as described in the 

following section. 

3.12.3. Shipping/Storage containers shall be painted with a purple overall base or 

background color. (FED STD 595B Description Color #37100 for reference only) 

Container labeling/stenciling shall then be applied over the purple base coat IAW 

overhaul stenciling requirements contained in Department of the Army (DA) 

Technical Bulletin (TB) 55-8100-200-24 (latest revision), chapter 3, section 3.4n. 

Lastly, stenciling requirements contained in section 9.2 (color and content) of this 

SOW shall be applied.    

3.12.4. T53 shipping storage containers shall be inspected utilizing chapter 2 “Classification 

and Use” procedures from TB 55-8100-200-24 (latest revision).  
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3.12.5. The Contractor shall use repair procedures from chapter 3 “Instructions for Repair 

and Overhaul” from TB 55-8100-200-24 (latest revision) to maintain the 

shipping/storage containers in a “Condition Code A” serviceable status. 

Shipping/Storage containers shall initially (first time seen) be overhauled per section 

3, chapter 3 of TB 55-8100-200-24 (latest revision) then thereafter shall be 

inspected, repaired, and painted as necessary.  

3.13. Environmental Requirements.  

3.13.1. All engine parts must be thoroughly cleaned IAW applicable OEM repair/overhaul 

manuals. In lieu of specific Honeywell cleaning procedures, the repair facility must 

utilize FAA Advisory Circular 43-205, Guidance for Selecting Chemical Agents and 

Processes for Depainting and General Cleaning of Aircraft and Aviation Products, to 

ensure they are as free as practicable of all hazardous dust to include hexavalent 

chromium, cadmium, lead, etc.,  prior to being returned to DoS.  Information on 

these hazards can be found in Occupational Safety and Health Standards 1910.1025 

(lead), 1910.1026 (Hexavalent Chromium) and 1910.1027 (Cadmium). 

3.14. Replacement Parts (T53 engine only) 

3.14.1. Component parts found to be in serviceable condition IAW OEM specifications and 

functional testing can be reused.  

3.14.2. All life limited parts that are reused shall have sufficient time and/or cycles 

remaining to reach the next scheduled major maintenance action (i.e., 1250 hour hot 

section inspection (hot end components) or 2500 hour midpoint inspection 

(compressor section components). 

3.14.3. For replacement part candidates, the Contractor shall use only Honeywell certified 

new or Honeywell certified overhauled replacement parts. FAA certified Parts 

Manufacturer Approval (PMA) replacement parts are not acceptable for use on 

INL/A T53 engines. The INL/A Airworthiness Authority shall have final authority 

for all matters related to installation of replacement parts. 

3.14.4. All Fuel Regulators and Governors shall be overhauled in accordance with OEM 

data and by an OEM approved Service Center.   

3.15. Work In Progress Discrepancies or Safety of Flight (SOF) identified discrepancies  

3.15.1. If work-in progress discrepancies are identified after the initial TIR (CDRL 

A003)/quotation process (CDRL A006), the Contractor is authorized to repair and 

invoice without notifying the CO as long as the cost of the additional work is below 

ten percent (10%) of the originally agreed upon cost to repair. 

3.15.2. In conjunction with section 3.15.1 of this SOW, if unforeseen SOF items are 

directed from the OEM, FAA, or the CO, the Contractor is authorized to repair and 

invoice without notifying the CO as long as the cost of the additional work is below 

(cumulative cost of both 3.15.1 and 3.15.2 of this SOW) ten percent (10%) of the 

originally agreed upon cost of repair. 

3.15.3. Under no circumstances is the Contractor authorized to exceed the previously 

agreed upon cost to repair (CDRL A006) if projected unforeseen work-in progress 

and SOF expenditures either reach or exceed ten percent without CO authorization. 

If  unforeseen (both work-in progress and SOF) costs are projected to either reach or 



SAQMMA16R0035, Atch 1, Statement of Work (SOW) 

9 February 2016 

 

7 

 

exceed ten percent (10%), the Contractor shall stop work immediately on the 

affected T53 engine and submit a request in writing (CDRL A008) to the CO 

justifying the additional expenses and requesting authorization to exceed the 

originally quoted cost of repair. 

3.16. Test Cell/Engine Runs 

3.16.1. Test cell engine runs shall be performed for all post maintenance, repair, overhaul, 

or modification events. Additionally, the Contractor shall confirm all test cell 

engine run and performance documentation is included with the final documentation 

package returned to INL/A (IAW with this SOW, section 3.5.2). Furthermore, the 

Contractor shall perform and document performance of all post engine run Foreign 

Object Damage (FOD) inspections, leak checks, filter changes, cleaning, oil 

analysis (IAW the Army Oil Analysis Program (AOAP), Technical Bulletin 43-

0211 (latest revision 4/30/10)) requirements, and preservation IAW OEM 

specifications prior to shipment.  

3.17. Return Shipping 

3.17.1. The Contractor shall perform and inspect the original shipping container, IAW 

section 3.12 of this SOW, for serviceability prior to reinstalling the repaired, 

overhauled, or modified T53 engine prior to shipment. The Contractor shall not ship 

any DoS assets in unserviceable shipping containers. Engines shall be preserved, 

packaged, and secured IAW OEM instructions prior to shipment. Shipping 

containers shall be closed IAW instructions located on the shipping container. Prior 

to shipment, the USG reserves the right to inspect the engine, shipping container, 

and all technical documentation and paperwork.  

3.17.2. The Contractor shall return ship T53 engines and associated GFE to the INL 

Logistics Center at Melbourne, Florida, utilizing procedures from section 3.7 and 

section 4.0 of this SOW.  

3.18. Technical Field Service Support 

3.18.1. On an as needed basis, DoS may require technical assistance personnel to travel 

to/from locations away from the Contractor’s facility. Examples include but are not 

limited to minor repairs, warranty repairs, performance evaluations, accident 

investigations, training, etc. When requested by the CO, the Contractor shall send 

personnel to the required location to support DoS requirements. DoS expects no 

more than 200 man-hours/year will be required for technical assistance away from 

the Contractor’s facility. 

3.19. Status Reporting 

3.19.1. The Contractor shall submit a formal status report for each engine in the repair cycle. 

The report shall be submitted to the CO, or designated representative, on the first and 

third Monday of each month. (CDRL A009) 

4. DELIVERY 

4.1. Repaired T53 engine power units, modules, components and INL/A shipping containers 

shall be delivered to the following address at the Patrick AFB FBO: 

Department of State Logistics 
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2765 Business Center Blvd 

Melbourne, FL 32940 

4.2. Engines shall be delivered to the address in section 4.1 of this SOW no later than 187 

calendar days after initial receipt at the Contractor’s repair facility unless a different date 

has been negotiated with the CO. Early delivery is authorized. 
 

5. GOVERNMENT FURNISHED PROPERTY 

5.1. TF53-L-703 Aircraft Turbo-Shaft Engine, National Stock Number (NSN) 2840-00-621-

1860. 

5.2. TF53-L-703 Shipping Container, either NSN 8145-00-152-0048 (rectangular) or NSN 

8145-00-772-7870/7866 and 8115-00-614-4805 (tubular). 

6. PLACE OF PERFORMANCE 

6.1. T53 engine maintenance, repair, overhaul, or modification shall be accomplished only at 

the Contractors certified facility described in section 3.1 of this SOW. 

6.2. The Contractor is authorized to conduct shipping container reconditioning at a location at or 

away from the Contractor’s facility as desired.  

7. PERIOD OF PERFORMANCE 

7.1. The Contractor shall provide the services required in this SOW for a period of 5 years from 

contract award. 

8. APPLICABLE DOCUMENTS 

8.1. All Honeywell shop, inspection, repair, or other OEM Component Maintenance Manuals 

(CMMs) and revisions as applicable to the T53-L-703 engine power units, modules and 

components.   

8.2. All Honeywell or other OEM service bulletins, amendments, modifications, and 

specifications as applicable to the T53-L-703 engine power units, modules and components. 

8.3. All Honeywell, or other OEM applicable documentation or specifications revealed, 

published, or updated during the course of the contract period, shall be considered as being 

within the scope of this SOW and may be added to the contract as agreed upon by both 

parties.  If the Contractor receives information more current than that previously provided 

to DoS, the Contractor must identify the Honeywell or other OEM Manuals, CMMs, 

revisions, and specifications, including service bulletins, amendments, and modifications, 

and provide a brief synopsis of the revisions and dates to the CO for review and approval. 

8.4. For the T53 shipping container, Department of the Army (DA) Technical Bulletin (TB) 55-

8100-200-24 (latest revision)    

9. MARKING, PACKAGING, AND PRESERVATION 

9.1. All INL/A engine power units shall be shipped in an INL/A owned reusable engine 

shipping container (Part Number (P/N) 8145CON002 (rectangular) or PN 8115CON024-

1/3 (tubular). The Contractor shall notify the CO in writing within 7 calendar days of 

receipt of the engine at its facility in the event an engine is not received in the appropriate 

INL/A owned shipping container, if the container is damaged, or if it is not in reusable 

condition IAW section 3.8 of this SOW.   
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9.2. The Contractor is not responsible for engine shipping container labeling for items shipped 

from the INL Logistic Center to the Contractor’s facility. For engine shipping containers in-

route to the INL Logistic Center from the Contractor’s facility, the Contractor shall be 

responsible for stenciling the shipping/storage container with the following information, in 

addition to the requirements in section 3.12.3 of this SOW, with silver colored paint (FED 

STD 595B Description Color 37200 for reference only): 

 

 Location:  Either end top half of container in 1 inch block letters stencil the 

following: 

Department of State, INL/A Logistics 

2765 Business Center Blvd 

Melbourne, FL  32940 

Tel. 321-783-9865 

 Location:  Opposite end from item #1, top half of container in 1 inch block 

letters stencil the following: 

 

1. Nomenclature: Engine, Aircraft, Turbo-Shaft, T53-L-703 

2. NSN: 2840-00-621-1860 

3. Engine Serial Number 

4. Manufacturer: Honeywell 

5. Contract or Task Order #: TBD 

 

 Location:   Longitudinally across both sides of the upper case in 2 inch block 

letters stencil the following: 

 

 Property of the Department of State  

 Office of Aviation 

 

10. INSPECTION AND ACCEPTANCE           

10.1.1. Inspection and acceptance of material under this contract, to ensure that equipment is  

 in accordance with manufacturer's specifications, shall be performed at destination 

 by a designated INL/A Quality Assurance (QA) person. 

10.1.2. A FAA Form 8130-3 or other FAA authorized airworthiness form shall be required 

for all items provided on this contract.  The certificate must be signed by an authorized 

official of the approved source and must specify the nomenclature, manufacturer's part 

number and date of manufacture.   

 

(End of SOW) 

 

 

List of CDRLs: 



SAQMMA16R0035, Atch 1, Statement of Work (SOW) 

9 February 2016 

 

10 

 

 

A001  Loss of Repair Facility Certification 

A002  Warranty Plan 

A003  Teardown Inspection Report (TIR) 

A004  Confirmation of receipt after shipping 

A005  Notification of Missing Inventory 

A006  Quotation for Repair/Overhaul Services 

A007  Property Disposal Plan 

A008  Justification for additional over-and above costs 

A009  Status Reporting (Info for CDRL) 

 Type Engine: Self Explanatory (SE) 

 Engine Serial Number: SE 

 Status – State at what major step in the repair cycle the item is currently at. 

For instance, In Transit (repair station or Patrick FBO), Inventory, TIR, 

Repairs in-work, Test Cell, etc. 

 Date Received: SE 

 Missing Inventory:  Y/N  (If Yes, identify items) 

 Approved Quote: Y/N 

 Type of Repair: State the repair expected to receive  

 Estimated Completion/Delivery Date: SE 

 On Schedule: Y/N    (If No, explain) 

 On Budget:  Y/N (If No, explain) 
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